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June 11, 2010
Richard J. Hayes, Jr., Esq.
27 Water's Edge Drive
Lincolnville, Maine 04849
Re:  KIMQ (FM), Lihue, Hawaii

Facility Identification Number: 49898

Hochman Hawaii Four, Inc.

Special Temporary Authorization
Dear Counsel:

This is in reference to the request filed May 12, 2010, on behalf of Hochman Hawaii Four, Inc.
(“HHFT”). HHFI requests extension of the special temporary authority (“STA”) granted on
December 3, 2009, to operate Station KIMQ with temporary facilities." In support of the
request, HHTT states that it is waiting to order new transmitters for KITH (Kapaa), KTOH
(Kalaheo)and KIMQ (Kalaheo), and that the manufacturer is scheduled to begin a production run
of new transmitters in June, 2010. HHTI states that it attempted to obtain alternate transmitters
but, due to space constraints in the transmitter building, no other transmitters will fit or provide
the required power. HHTT states that, during the initial STA period, it has completed all
revisions to the transmitter building and has initiated electrical modifications to accommodate
the new equipment. The electrical work has been initiated and will be completed shortly. Work
was delayed because the site is accessible only by helicopter and the weather during the winter
and spring months on Kauai has not been favorable for extensive helicopter travel. This area of
Kauai gets over 300 inches of rain per year. HHTI believes that the new transmitter site for these
three stations should be fully operational within six months and that no further extension requests
will be required. In the meantime, each of these stations continues to operate and serve its
communities with the low-power facilities approved in the last STA request. HHTI requests
additional time to broadcast at reduced power until the site work and transmitter installation can
be completed.

Requests for extension of STA will be granted only where the licensee can show that one or more
of the following criteria have been met:

* Restoration of licensed facilities is complete and testing is underway;

" KIMQ is licensed for operation on Channel 251C1 (98.1 MHz) with effective radiated power ("ERP") of 51 kW
(H&V) and antenna height above average terrain ("HAAT") of 4 meters. Construction Permit BPH-20090928AJT
authorizes relocation of the transmitter and operation with ERP of 4 kW and HAAT of 518 meters.



* Substantial progress has been made during the most recent STA period toward restoration
of licensed operation; or

* No progress has been made during the most recent STA period for reasons clearly
beyond the licensee's control, and the licensee has taken all possible steps to
expeditiously resolve the problem.

Our review indicates that the licensee has made progress toward restoration of licensed
operation, but additional time is required for completing the work. Thus, extension of STA is
warranted.

Accordingly, the request for extension of STA IS HEREBY GRANTED. Station KIMQ may
continue to operate from the site authorized by Construction Permit BPH-20090928AJT,
employing a temporary antenna with antenna height and effective radiated power less than the
permit values. It is anticipated that the full permit facilities will be constructed and an
application for license to cover the permit filed prior to the expiration date below. HHFI must
use whatever means are necessary to protect workers and the public from exposure to radio
frequency radiation in excess of the Commission's exposure guidelines. See 47 CFR § 1.1310.

This authority expires on December 11, 2010.

Sincerely,
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CO AT W
Charles N. Miller, Engineer
Audio Division
Media Bureau
cc: Hochman Hawaii Four, Inc.



